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Project ID # ARRAVT001 

Total Project Funding: 
  -DOE Share: $151,387,000 
  -LGCMI Share: $155,140,000 

Funding Received by 2013.1Q 
: 140.8M 
Funding for FY2013 Project  
: None 

DOE/NETL 
LG Chem Ltd.   
Architect & Engineering Firm 
Design Builder 
State of Michigan 
City of Holland, MI 
Various suppliers near Holland   

Investment Cost Increase  
Adaptation and application of new 
technology into new facility 
Low market demand 
 

 Start date :  09/01/2009 
 End date:  05/31/2013 
 Percent Complete:       84%  
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Due to low market demand, the start of production has been postponed to 2013. 
After starting assembly operations in 2013, the various efforts will be continued 
to stabilize production and to provide quality products to customers. 
When it reaches full-scale operation in 2016, more than 400 direct employees 
(Operators, Engineers, Management & Administration staff) will be working at 
the facility.  

TA & Progress Approach Collaborations/Partnerships Relevance 

2010 2011 2012 2013 2016 

Number of Employee by Year 

27 

195 151 131 

400 



4 
This presentation does not contain any proprietary, confidential, or otherwise restricted information 

Project ID # ARRAVT001 

Schedule Updates 

Classification 2010 2011 2012 2013 

Phase I 
(Assembly) 

 

Building 

Equip-
ment 

Phase II  

(Electrode) 

Building 

Equip-
ment 

Completion of 
Building 

8 

Mar 

Phase I : completed 

• Completed all construction 
works in 2012 
• Completed equipment 
installation 

Phase II (Electrode Line) 
: completed 

• Completed  all  construction 
  works in 2011 
• Completed production   
equipment installation and   
verification 

Relevance Collaborations/Partnerships Approach TA & Progress 

6 

Q3 11 

SOP 

9 6 

Competed 
Installation 

9 6 

Completion of 
Building 
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04/2012 Under Product and Process Verification 

08/2009 DOE Grant Award  

05/2010  Completion of General Contractor Selection  

07/2010 Groundbreaking Ceremony 

2010 

2011 

2012 

02/2011 Completion of Enclosure 

09/2011 Completion of Equipment Set-up (Assembly) 

10/2011 Started Production Process Verification 

01/2012 Achieved the ISO/TS 16949 LOC 

09/2012 Completion of Equipment Set-up (Electrode) 

Relevance Collaborations/Partnerships Approach TA & Progress 

2013 
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Regenerative Thermal Oxidizer   

Road Expansion by City of Holland Acetone Tank and Nitrogen Tank 

Dry and Clean Room  

Bird Eye View of LGCMI 
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= 

SRS 

Assembly 

Formation 

QA 

Mixing Equipment 
Coating Equipment 

Notching Equipment 
Lamination Equipment 
Folding Equipment 

Packaging Equipment 

Charging/Discharging  Equipment 
Aging Equipment 

Inspection Equipment 
Test Equipment 

Electrode 
Mixing Equipment 
Coating Equipment 

LGCMI 
(Holland, MI, USA) 

LG Chem 
(Ochang, Korea) 
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Capacity 
Average 15.87 

Maximum 15.92 
Minimum 15.73 

N 60 
CpK 4.82 

Ochang Line 3 Holland Line 3 

Capacity 
Average 15.86 

Maximum 15.94 
Minimum 15.79 

N 60 
CpK 3.39 

<LAT Results, Ochang> <LAT Results, Holland> 

= 
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  DOE/NETL 
 Clear guidelines for the DOE billing and reporting requirements 
 Quick responses to specific inquiries 

  State of Michigan 
 Financial incentives (=tax credit) to LG Chem Michigan Inc.   
 Coordination with state agencies  (e.g., environmental permits)  

  City of Holland 
 Support and assistance in various areas (e.g., road expansion, site preparation) 
 Renaissance zone designation in coordination with the state of Michigan 

  Private Sector Partnership 
 Timely co-operation and excellent support in the various stages of the project 
 Anchor company of Michigan’s SmartCoast Advanced Energy Storage cluster 
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1) Construction of building and facility was completed. 
- No major or safety issues. 

2) Completed the installation of cell manufacturing equipment. 
- Verified equipment used in Ochang, Korea was installed and set-up. 

3) Successfully replicated the cutting edge manufacturing technologies. 
- Same advanced technologies for Li-ion cell manufacturing process were 
introduced to USA. 

4) Process and product verification are under testing. 
- Verification test results have been the same betwee Ochang, Korea and 
Holland, USA. 

5) ISO/TS 16949 system was implemented.  
- Receive ISO/TS Letter of Conformance on Jan 31, 2012 
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1) Construction of facility for electrode  
- Completed 

2) Delivery and installation of electrode manufacturing equipment  
- Completed 

6) Hired and trained full time employees (151 as of 2012) 
 - Trained them with differentiated and systematic training 

program.  
  Intensive and repeated practice are being performed to 

achieve a similar skill level with Korea. 
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1) Customer Approval for Production Line 
    - Will receive official customer approval for the production line for 

mass production. 
- PPAP and QSB : On-going 

2) Start of mass production and quick stabilization of production 
  - Enhance employee skill levels. 
  - Continue to produce best quality products for our customers 
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